
Steps in the Winnebago County Zoning Code Rewrite Process – Phase I 
Timeline is subject to change.  Updated 8/19/09 

 

 
 

 
 

Milestone 1 

Kickoff 
Project

October 
2008

Milestone 2 

Code 
Review

November 
2008

Milestone 3

Scoping of 
Policy Issues

December 
2008

Milestone 4

Analysis  & 
Input

Feb 2009-
December 

2009

Milestone 5

Open House

January 
2010

Milestone 6

Final Draft

February 
2010

Milestone 7

Public 
Hearing

March 2010

Phase I of the project will focus 
on the text of the zoning code.  
Phase II of the project will focus 
on the zoning map.  
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Workshop 
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2009 
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Interviews 
with code 
users 
 
Initial staff 
consultant 
review of 
Code 
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Steering 
Committee 
review of 
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Code 

 


