

# Oconto County

## Plan Development Timeline

### June 2008 - 2009

	2008							2009											
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	
<b>Volume II - Resource Document</b>																			
(Chp. 5) Natural, Ag., Cultural Resources																			
(Chp. 6) Population & Housing																			
(Chp. 7) Economic Development																			
(Chp. 8) Transportation																			
(Chp. 9) Utilities/Public Facilities																			
(Chp. 10) Intergovernmental Cooperation																			
(Chp. 11) Land Use Controls and Inventory																			
<b>Volume I - Oconto County Plan</b>																			
Develop & Finalize Goals and Objectives																			
Develop & Finalize Policies and Implementation																			
(Chp. 1) Introduction																			
(Chp. 2) Inventory, Trends, and Forecasts																			
(Chp. 3) Future Land Use Plan																			
(Chp. 4) Implementation																			
<b>County Plan Review &amp; Adoption</b>																			
Draft Completed																			
30 Day Review																			
Public Hearings																			
Plan Adoption																			
<b>Implementation</b>																			
Begin Plan Implementation																			
Begin Local Ordinance Review																			
Begin County Ordinance Review																			
<b>Clusters Meetings</b>																			
Cluster Meetings																			
<b>OCPAC Meetings</b>																			
OCPAC Meetings																			
<b>P&amp;Z Committee Meetings</b>																			
P&Z Meetings																			